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1 Introduction 

 
 The preparation and adoption of a Capital Improvements Plan (CIP) is an important part of Brookline’s 
planning process.  A CIP aims to recognize and resolve deficiencies in existing public facilities and anticipate and 
meet future demand for capital facilities.  A CIP is a multi-year schedule that lays out a series of municipal 
projects and their associated costs.  Over the six-year period considered by the CIP, it shows how the Town 
should plan to expand or renovate facilities and services to meet the demands of existing or new population and 
businesses.   
 
 A CIP is an advisory document that can serve a number of purposes, among them to:   
 

(a) guide the Selectmen and the Finance Committee in the annual budgeting process; 
(b) contribute to stabilizing the Town’s property tax rate;  
(c) aid the prioritization, coordination, and sequencing of various municipal improvements;  
(d) inform residents, business owners, and developers of planned improvements;   
(e) provide a necessary legal basis for developing and administering a growth ordinance. 
(f) provide a necessary legal basis for developing and administering an impact fee system.   

 
It must be emphasized that the CIP is purely advisory in nature.  Ultimate funding decisions are subject to 

the budgeting process and the annual Town meeting.  Inclusion of any given project in the CIP does not constitute 
an endorsement by the Capital Improvements Committee (CIC).  Rather, the CIC is bringing Department project 
requests to the attention of the Town, along with recommended priorities, in the hope of facilitating decision 
making by the Town.  
 
 Brookline’s population has grown substantially over the last several decades, increasing by 523% between 
1950 and 2000.  As shown in the following table, Brookline’s population increased by 51.3% in the 1970’s, 36.5% in 
the 1980’s, and most recently by 73.5% in the 1990’s.  The 2003-2006 rate of growth lessened somewhat, but is still 
high when compared to the NRPC region.  Brookline’s population in 2000 stood at 4,181, which is nearly double 
its 1990 population of 2,410.  By the year 2020, Brookline’s population is projected to reach 6,923, a 66% increase 
over the 2000 population, and by 2040, an additional 39.5% increase. 
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Year * Building 
Permits 

Population Numerical 
Increase 

Percentage 
Change 

1950 N/A                        671    

1960 N/A                        795                         124  18.5% 

1970 N/A                     1,167                         372  46.8% 

1980 N/A                     1,766                         599  51.3% 

1990 N/A                     2,410                         644  36.5% 

2000 N/A                     4,181                      1,771  73.5% 

Estimate **     

2001-2003 148 4,597 416 9.9% 

2004 57 4,780  183  4.0%  

2005 50 4,940 160 3.3% 

2006      30 *** 5,042 96 1.9% 

Projection ****     

2020                      6,923  2,742 66.0% 

2040  9,660  2,737                      39.5% 
 

Table 1 - Brookline Population, 1950 – 2040 (Projected) 
 

* NRPC, "Fifty Years of Growth", August 2001 
**  Population estimates based on the number of building permits issued for new homes for the period 2000-2006 at 
3.2 people per home 
*** Estimated 
**** Source:  Brookline Build-out Study, NRPC, December, 2003 

 

 It is a principal goal of the CIP to increase the predictability and regularity of the Town’s budget by 
planning for routine or anticipated major purchases of capital equipment and determining appropriate methods 
for meeting the Town’s capital facility needs.  Possible financing mechanisms and estimated bonding schedules 
are found at the end of this report.  This financial information is intended solely to assist decision makers in the 
budget process.  
 
 The Brookline Capital Improvements Committee has prepared this report under the authority of the 
Planning Board and RSA 674:5-8.  It is the Committee’s intention that this report reflects the capital needs of the 
Town for the period between 2007-2012 and to offer recommendations to the Finance Committee and the Board of 
Selectmen for consideration as part of the annual budget.  Information submitted from the various town 
Departments, Boards and Committees helped form the basis of this document.  Although this Capital 
Improvements Plan includes a six-year period, the CIP is updated every year to reflect changing demands, new 
needs, and regular assessment of priorities.  This document contains those elements required by law to be 
included in a Capital Improvements Plan. 
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The adoption of a CIP by the Planning Board is a statutory prerequisite to the application of impact fees.  

Impact fees, however, have significant limitations.  They can only be used to offset the proportion of capital 
expenses that may be attributed to new development, not to meet existing capital deficiencies.  Fees collected 
must be properly used within six years, or the Town must return unused funds to parties from whom they were 
collected.  Despite these constraints, which are more clearly delineated in the statute, it is the strong 
recommendation of the CIC that the Town of Brookline use impact fees as a method to reduce and manage the 
future cost of capital improvements.  Furthermore, there are several capital improvement projects recommended 
in this Capital Improvements Plan that are consistent with the long term goals of the Community Facilities 
chapter of the Brookline Master Plan. This chapter of the Master Plan will be revised based on this report and the 
recommendations of the ongoing Facilities Study Committee.  
 
 For purposes of the CIP, a capital project is defined as a tangible project or asset having a cost of at least 
$5,000 and a useful life of at least three years.  Eligible items include new buildings or additions, land purchases, 
studies, substantial road improvements and purchases of major vehicles and equipment. Expenditures for 
maintenance or repair, operating expenditures for personnel, and other general costs are not included. A 
summary of each of the projects included in the 2007-2012 CIP is provided in the following section.  Starting dates 
are not provided for deferred projects.  Typically projects rated as “deferred” are not placed on the six year 
schedule because:  1) based on information available, the Committee has resolved that there is not a demonstrated 
need for a project in the next six years; or 2) there is insufficient information to determine the relative need for a 
capital improvement and additional research may be required before the Committee would consider allocating 
the project within the CIP schedule. 

 
The CIC follows a schedule to effectively assist in capital expenditure planning: 

 
1. In April, the Brookline Planning Board approves members to serve on the Capital Improvement 

Committee for the upcoming year. 
2. In late April/early May, packets are sent to department heads and committee chairs. 
3. In June and July, the forms and accompanying backup materials must be completed and returned by the 

dates specified. Copies of the returned packets are sent to all CIC members to evaluate and prepare 
questions. 

4. In July and early August, the CIC meets with department heads and committee chairs to discuss the 
details of each project. Requests for clarification are made in writing as needed. 

5. In late August and September, the CIC evaluates and rates each project and creates a spreadsheet 
representing all the capital costs over a six-year span of time. 

6. In October/November the CIC finalizes the CIP and submits it to the Planning Board for formal approval.  
7. After Planning Board approval, the CIP is forwarded to the Board of Selectmen and the Finance 

Committee for effective use during budget hearings for the ensuing fiscal year. 

 
2 Financing Methods 
 
 In the project summaries below, there are five different funding methods used.  Four methods require 
appropriations, either as part of the annual operating budget or as independent warrant articles at Town or 
School District Meetings.  The 1-Year Appropriation is the most common method and refers to projects proposed 
to be funded by property tax revenues within a single fiscal year.  The Capital Reserve method requires 
appropriations over more than one year, with the actual project being accomplished only when the total 
appropriations meet the project cost.  Lease/Purchase method has been used by departments for the purchase of 
vehicles.  Bonds are generally limited to the most expensive capital projects, such as major renovations, additions, 
or construction of new school or municipal buildings or facilities, and allow capital facilities needs to be met 
immediately while spreading the cost over out many years.  Impact fees are collected from new development to 
pay for new facility capacity. Money collected is placed in a fund until it is either expended within six years or 
returned to the party from whom it was collected.  Further information about impact fees can be found in the 
Brookline Zoning and Land Use Ordinance. 
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3 Identification of Capital Needs 
 
 The CIC uses worksheets that are filled out annually and submitted by department heads and committee 
chairs to identify potential capital needs and explain project requests.  These worksheets are designed to generate 
information that defines the relative need and urgency for projects. The CIP worksheet includes: a project 
description, the departmental priority if more than one project is submitted, the facility service area, the rationale, 
a cost estimate, and potential sources of funding.  The CIP worksheet is included in Appendix A. 
 
 

4 Priority System 
 
 The Committee established a system to assess the relative priority of projects requested by the various 
departments, boards, and committees.  Each proposed project is individually considered by the Committee and 
voted a priority rank based on the descriptions below: 
 

RATING DESCRIPTION OF RATING 

Urgent Cannot be delayed. A project needed for public health or safety or to prevent a serious 
detrimental effect on a critical community service if not funded.   

Necessary Needed to maintain the basic level and quality of community services. 

Desirable Needed to improve the quality or level of services. 

Deferrable Can be placed on hold until after the 6-year period, but supports community 
development goals. 

Research Pending results of ongoing research, planning, and coordination. 

Inconsistent Conflicts with an alternative project/solution recommended by the CIP. Contrary to 
land use planning or community development goals. 

Table 2 - Priority Ratings 
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ES2006.001 Ambulance New ambulance 2009 10 150,000$           150,000$             Reserve 3 - Necessary 50,000$           50,000$           50,000$            150,000$         -$                       150,000$           

Ambulance Subtotal 150,000$              150,000$                50,000$              50,000.00$         50,000.00$         -$                    -$                    -$                    150,000$            -$                           150,000$              

Ambulance Estimated Tax Impact 0.11$                  0.10$                  0.10$                  -$                    -$                    -$                    

CE2003.001 Cemetery No projects submitted in 2006 -$                   -$                        - - Deferrable -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                       -$                   

Cemetery Subtotal -$                     -$                        -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                           -$                      

Cemetery Estimated Tax Impact -$                    -$                    -$                    -$                    -$                    -$                    

CC2003.003 Conservation Land Acquisition Authorization 2007 2007 infinite 1,000,000$        1,000,000$          Bond 20 5.00% Necessary -$                 103,611$         97,500$            95,000$           92,500$           90,000$           478,611$         1,050,000$             1,528,611$        

CC2003.004 Conservation Land Acquisition Authorization 2008 2008 infinite 500,000$           500,000$             Bond 20 6.00% Necessary -$                 -$                 57,250$            53,500$           52,000$           50,500$           213,250$         604,000$                817,250$           

CC2003.005 Conservation Land Acquisition Authorization 2009 2009 infinite 500,000$           500,000$             Bond 20 6.00% Necessary -$                 -$                 -$                 57,333$           53,500$           52,000$           162,833$         654,500$                817,333$           

CC2004.001 Conservation Land Acquisition Authorization 2010 2010 infinite 500,000$           500,000$             Bond 20 6.00% Necessary -$                 -$                 -$                 -$                 57,417$           53,500$           110,917$         706,500$                817,417$           

CC2005.001 Conservation Land Acquisition Authorization 2011 2011 infinite 500,000$           500,000$             Bond 20 6.00% Necessary -$                 -$                 -$                 -$                 -$                 57,500$           57,500$           760,000$                817,500$           

CC2006.001 Conservation Land Acquisition Authorization 2012 2012 infinite 500,000$           500,000$             Bond 20 6.00% Necessary -$                 -$                 -$                 -$                 -$                 -$                 -$                 817,583$                817,583$           

Conservation Subtotal 3,500,000$           3,500,000$             -$                    103,611$            154,750$            205,833$            255,417$            303,500$            1,023,111$         4,592,583$                5,615,694$           

Conservation Estimated Tax Impact -$                    0.21$                  0.31$                  0.40$                  0.48$                  0.55$                  

EM2006.001 Emergency Management Emergency generators 2007 15 7,500$               7,500$                 Tax Desirable 7,500$             -$                 -$                 -$                 -$                 -$                 7,500$             -$                       7,500$               

EM2006.002 Emergency Management Reverse 911 2008 15 24,000$             24,000$               Tax Desirable/research -$                 24,000$           -$                 -$                 -$                 24,000$           -$                       24,000$             

Emergency Management Subtotal 31,500$                31,500$                  7,500$                24,000$              -$                    -$                    -$                    -$                    31,500$              -$                           31,500$                

Emergency Management Estimated Tax Impact 0.02$                  0.05$                  -$                    -$                    -$                    -$                    

FD2006.001 Fire Department Pagers and base station 2007approx. 15 12,800$             12,800$               Taxes - - Necessary 12,800$           -$                 -$                 -$                 -$                 -$                 12,800$           -$                       12,800$             

FD2003.003 Fire Department Fire Truck to Replace 5-E-3 2009 20 500,000$           500,000$             Taxes 5 7.00% Necessary -$                 -$                 118,666$          118,666$         118,666$         118,666$         474,664$         118,666$                593,330$           

Fire Department Subtotal 512,800$              512,800$                12,800$              -$                    118,666$            118,666$            118,666$            118,666$            487,464$            118,666$                   606,130$              

Fire Department Estimated Tax Impact 0.03$                  -$                    0.24$                  0.23$                  0.22$                  0.21$                  

BI2003.001 General Government Buildings Library Expansion 2007 Throughout building2,675,000$        2,675,000$          Bond 20 5.00% Desirable/research -$                 278,410$         262,000$          255,250$         248,500$         241,750$         1,285,910$      2,793,750$             4,079,660$        

Bl2005.003 General Government Buildings Architectural Consult For Police Add-On 2007 Throughout building 5,000$               5,000$                 Tax - - Necessary 5,000$             -$                 -$                 -$                 -$                 -$                 5,000$             -$                       5,000$               

BI2002.002 General Government Buildings Police Add-on to Safety Complex 2008 Throughout building1,000,000$        1,000,000$          Bond 6.00% Necessary -$                 -$                 114,500$          107,000$         104,000$         101,000$         426,500$         1,208,000$             1,634,500$        

Bl2005.004 General Government Buildings Town Hall Renovations 2009 Throughout building -$                   -$                     Research -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                       -$                   

General Government Buildings Subtotal $3,680,000 $3,680,000 5,000$                278,410$            376,500$            362,250$            352,500$            342,750$            1,717,410$         4,001,750$                5,719,160$           

General Government Buildings Estimated Tax Impact 0.01$                  0.58$                  0.75$                  0.70$                  0.66$                  0.62$                  

HI2006.001 Highway Road upgrades 2007 600,000$           600,000$             Tax - - Necessary 60,000$           60,000$           60,000$            60,000$           60,000$           60,000$           360,000$         240,000$                600,000$           

HI2006.002 Highway Department of Public Works 2007 500,000$           500,000$             Tax - - Research 50,000$           50,000$           50,000$            50,000$           50,000$           50,000$           300,000$         200,000$                500,000$           

HI2003.003 Highway Sidewalks 2007 120,000$           120,000$             Tax - - Desirable 20,000$           20,000$           20,000$            20,000$           20,000$           20,000$           120,000$         240,000$                360,000$           

Highway Subtotal 1,220,000$           1,220,000$             130,000$            130,000$            130,000$            130,000$            130,000$            130,000$            780,000$            680,000$                   1,460,000$           

Highway Estimated Tax Impact 0.28$                  0.27$                  0.26$                  0.25$                  0.24$                  0.23$                  

PDCAR.002 Police Replace cruiser 2 2007 3+ 29,000$             29,000$               Lease 3 7.33% Necessary 29,000$           -$                 -$                 -$                 -$                 -$                 29,000$           -$                       29,000$             

PDCAR.001 Police Replace cruiser 1 2009 3+ 29,000$             29,000$               Lease 3 7.33% Necessary -$                 -$                 29,000$            -$                 -$                 -$                 29,000$           -$                       29,000$             

PDCAR.005 Police Replace 2001 Ford Explorer 2009 5+ 32,000$             32,000$               Lease 3 7.33% Necessary -$                 -$                 32,000$            -$                 -$                 -$                 32,000$           -$                       32,000$             

PDCAR.002 Police Replace cruiser 2 2010 3+ 29,000$             29,000$               Lease 3 7.33% Necessary -$                 -$                 -$                 29,000$           -$                 -$                 29,000$           -$                       29,000$             

PDCAR.003 Police Replace low profile cruiser 2010 5+ 29,000$             29,000$               Lease 3 7.33% Necessary -$                 -$                 -$                 29,000$           -$                 -$                 29,000$           -$                       29,000$             

Police Subtotal 148,000$              148,000$                29,000$              -$                    61,000$              58,000$              -$                    -$                    148,000$            -$                           148,000$              

Police Estimated Tax Impact 0.06$                  -$                    0.12$                  0.11$                  -$                    -$                    

Recreation Commission No projects submitted - -$                   -$                     - - - -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                       -$                   

Recreation Commission Subtotal -$                     -$                        -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                           -$                      

Recreation Commission Estimated Tax Impact -$                    -$                    -$                    -$                    -$                    -$                    

BS2006.001 Brookline Schools CSDA Immediate Classroom Expansion 2007 600,000$           420,000$             Bond 20 5.00% Necessary -$                 53,167$           49,500$            48,000$           46,500$           45,000$           242,167$         495,000$                737,167$           

BS2003.001 Brookline Schools Computer Replacements 2007 30,000$             Tax - - Research 15,000$           15,000$           -$                 -$                 -$                 -$                 30,000$           -$                       30,000$             

BS2004.002 Brookline Schools Expansion of CSDA 2012 2,013,000$        1,409,100$          Bond 20 6.00% Research -$                 -$                 -$                 -$                 -$                 -$                 -$                 2,673,803$             2,673,803$        

Brookline Schools Subtotal 2,643,000$           1,829,100$             15,000$              68,167$              49,500$              48,000$              46,500$              45,000$              272,167$            3,168,803$                3,440,970$           

Brookline Schools Estimated Tax Impact 0.03$                  0.14$                  0.10$                  0.09$                  0.09$                  0.08$                  

CO2005.001 Coop Schools Classroom/Cafeteria/Parking Expansion 2007 30 1,400,000$        311,511$             Bond 20 6.00% Necessary -$                 43,410$           40,237$            38,939$           37,641$           36,343$           196,569$         389,389$                585,958$           

CO2004.005 Coop Schools High School Classroom Wing 2012 30+ 3,500,000$        778,777$             Bond 20 6.00% Research -$                 -$                 -$                 -$                 -$                 -$                 -$                 1,603,199$             1,603,199$        

Coop Schools Subtotal 4,900,000$           1,090,288$             -$                    43,410$              40,237$              38,939$              37,641$              36,343$              196,569$            1,992,587$                2,189,157$           

Coop Schools Estimated Tax Impact -$                    0.09$                  0.08$                  0.08$                  0.07$                  0.07$                  

All Departments Total 11,885,300$         11,071,400$           249,300$            697,597$            980,653$            961,688$            940,724$            976,259$            4,806,221$         14,554,390$              19,360,610$         

All Departments Estimated Tax Impact 0.53$                  1.44$                  1.96$                  1.86$                  1.75$                  1.76$                  

TBD

 CIC Funding 

 CIP ID  Department  Description  CIC Final Rating 

2009

 2007-2012 

 Total Costs (including estimated interest) 

 Total Outside 

2007-2012 

2007 2008 2010 2011 2012

 All Years 

 Total Project Cost 

 

Table 3 - Project Summary Table 
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Notes and Assumptions used for Table 3 , Project Summary Table 
 
1 – Total project cost assumes most expensive option for a project unless department and CIC agree that 
another option presented is more likely. 
2 – Finance rates for all bonded projects are based on quotes received in Fall 2006 from NH Municipal 
Bond Bank and are subject to change. 
3 – State construction aid for Coop and Town School Districts are based on 2006 rates. 
4 – Hollis/Brookline School District apportionment based on 2006 rate. 
5 – Future Town valuations estimated to increase 3.5% yearly. 
6 – Tax impacts and totals do NOT include bond or lease payments being made on projects approved in 
years previous to this CIP (2007-2012). Tax impacts are strictly for the projects submitted for this plan. 
7 – Vehicle leases are “lease to purchase” (the town owns the vehicles outright after making all lease 
payments). Lease rates are based on previous leases. 
 
Abbreviations: 

 
CSDA: Captain Samuel Douglass Academy 
RMMS: Richard Maghakian Memorial School 
 

5 Project Descriptions 
 

All CIP project proposals, from each department and committee, are available at the Town Hall for 
public examination. Each capital expense has an ID that can be linked to an expense on the Capital 
Improvements Requests Summary spreadsheet. Use the following KEY as a to guide to the capital 
expense descriptions. 

 
 

KEY: 

 

Department/Committee Name 
 ID Descriptor  Priority Rating  
 Fiscal Year Amount in Dollars 
 Description 

 

 

5.1 Ambulance Department 
 

ES2006.001 New Ambulance Necessary 
FY2009 $150,000 
 The Ambulance Director has indicated that in FY2009, the secondary ambulance will be 14 years old 
and will need to be replaced.  The scheduled rotation for ambulances is ten (10) years.  This 
replacement ambulance would most likely be obtained through a 3-year lease/purchase for $150,000.   
If the Town decides to employ a capital reserve fund for this piece of equipment, the Ambulance 
Director suggests starting the fund in FY2007. 

 

5.2 Cemetery 
 

CE2003.001 Cremation Remains Area - TBD Research 
UNKNOWN   
 Adding a Cremations Remains Area was first proposed in the FY2004-2009 CIP. A formal 
presentation regarding this project has yet to be made, and no supporting documentation has been 
submitted. 
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5.3 Conservation Commission 
 

CC2003.003 Land Acquisition Authorization FY2007 Necessary 
CC2003.004 Land Acquisition Authorization FY2008 Necessary 
CC2003.005 Land Acquisition Authorization FY2009 Necessary 
CC2004.001 Land Acquisition Authorization FY2010 Necessary 
CC2005.001 Land Acquisition Authorization FY2011 Necessary 
CC2006.001 Land Acquisition Authorization FY2012 Necessary 
FY2007  $1,000,000* 
FY2008 thru FY2012 $500,000/year 
 The Conservation Commission (CC) considers bonding authority essential to set in motion the 
negotiations for the purchase of large parcels of land for conservation consistent with the goals 
outlined in Chapter III of Brookline’s Master Plan and as pursued by implementation of the Strategic 
Land Acquisition Plan. With the defeat of Article 2 at the 2005 Town Meeting, the CC will have no 
bonding authority after December 2006; the Land Acquisition Fund, which is funded by the revenue 
raised when land is taken out of current use, has a balance of approximately $288,000 as of November 
2006. 
 
Residents have expressed concern regarding the quality and reliability of their water supplies as a 
result of the growth in Brookline (as well as the rest of southern New Hampshire).  The 
Environmental Protection Agency (EPA) is undertaking projects under a new strategic plan to protect 
water quality at the watershed level.  As part of one such project, the Nashua Regional Watershed 
Association (NRWA), the Trust for Public Lands (TPL), and the Forest Legacy Foundation (FLF) are 
partnering to protect the land of the Nashua River Watershed.  Ninety-seven percent (97%) of 
Brookline falls under the scope of this project in same manner.   
 
In order to qualify for the project, the Town would need to acquire a minimum of an additional 1600 
acres of land; the CC is currently working a plan to enter into preliminary verbal agreements with 
various landowners that comprises a contiguous block of 1400 acres.  The TPL has agreed to work 
with the Town to acquire conservation land through grants and other funding mechanisms, but in 
order to qualify for the project, the Town would need to raise twenty-five percent (25%) of the 
purchase price of the 1400 acres; this translates to $1.5 - $1.75 million. 
 
* In the CIC’s opinion, a bonding authority in FY2007 for $500,000 is “Necessary” while the remaining 
$500,000 is “Desirable”.   

 

5.4 Emergency Management 
 
EM2006.001 Emergency Generators Desirable 
FY2007 $7,500 
The Emergency Management Director proposes the purchase and installation of two (2) 7000-watt 
propane-fired generators at the primary radio tower on Muscanatupus Hill and the secondary tower 
on Ball Hill Road.  Currently only the primary tower has a battery backup, and each site requires 
someone to go on-site to activate the current generators, which is extremely difficult during the 
winter and times of inclement weather.  The proposed installation will provide automatic startup in 
the event of a power failure and is estimated to be able run for four (4) days before refueling. 
 
This is a component of Brookline’s Hazard Mitigation Plan. 
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EM2006.002 Reverse 911 System Desirable/Research 
FY2008 $24,000 
The Emergency Management Director proposes the purchase of a reverse 911 system to allow public 
safety officials to call groups of phones when an emergency event necessitates large-scale 
notifications.  Available systems are being investigated. 
 
This is a component of Brookline’s Hazard Mitigation Plan. 
 

5.5 Fire Department 
 

The Fire Department proposes to hire an additional full-time firefighter at an annual salary of $56,000 
in order to provide additional coverage during the day when volunteers are unavailable.  This 
person’s duties include inspections and equipment maintenance, as well as providing assistance on 
ambulance calls as needed.  Now that the Town zoning has been amended to allow for developments 
designated as Housing for Older Persons, Brookline could experience an increase in the number of 
ambulance calls similar to neighboring towns with such developments.  This item is not strictly a 
capital improvement but is documented here for tracking purposes. 

 

FD2006.001 Pagers and Base Station Necessary 
FY2007 $12,800 
 The Fire Department proposes to replace their current pagers and base station.  The units currently in 
use are over fifteen (15) years old and are no longer supported by the manufacturer.  The department 
had been able to find pagers as other towns have upgraded their systems but they are now nearly 
impossible to find. 
 
FD2003.003 Fire Truck to Replace 5-E-3 Necessary 
FY2009 $500,000 
 The Fire Department proposes to replace the current Engine 5-E-3, a 1989 KME Attack/Pumper, 
which is second to respond to building fires, third to respond to brush fires, and the first deployed for 
mutual aid calls.  The engine would be obtained via a five (5) year lease/purchase, similar to other 
trucks purchased.  Most of the equipment on the existing truck can be transferred to the new truck, 
and the existing truck will be traded or sold.  The scheduled rotation for fire engines is twenty (20) 
years. 
 
During the 2005 CIP process, the Fire Department had indicated that it might be possible to refurbish 
the existing engine at a considerable cost savings.  It has since been determined that in order to 
upgrade the engine it would need to be brought into compliance with current National Fire 
Protection Association (NFPA) standards, which would greatly add to the cost; NFPA also 
recommends retiring any engine manufactured before 1991. 
 
The estimate for this project does not take into account applicable interest costs. 
 

5.6 General Government Buildings 
 

BI2003.001 Library Expansion Desirable/Research 
FY2007 $1,000,000-$1,750,000* 
 The Library staff recommended in their 2002 CIP proposal that a new or expanded facility will be 
required to provide services to the town.  The Facilities Committee is currently studying the scope of 
this project, which could be either a 6,000 square foot addition to the existing 5,000 square foot 
building or a new 12,000 square foot facility.  
 
* As of November 2006, the Facilities Committee is studying the construction of a new facility at an 
estimated cost of $2,675,000.  This does not include any potential land acquisition costs. 

 



TOWN OF BROOKLINE, NH  BROOKLINE CAPITAL IMPROVEMENTS PLAN 2007-2012 

 
Page 11 of 18 

11 

BI2005.003 Architectural Consult For Police Add-On Necessary 
FY2007  $5,000 
The Selectmen propose that in order to accurately plan for expanding the Town’s Safety Complex, an 
architectural consultant should be retained to begin the architectural and engineering work for the 
project. 
 
BI2002.002 Police Add-On to Safety Complex  Necessary 
FY2008 $1,000,000 
 At the 2003 Town Meeting, the voters approved a warrant article creating the Brookline Safety 
Complex.  The first phase of the project was completed and the Ambulance Dept. moved into the new 
building in the spring of 2004.  This project entails the planned final phase of constructing a 4,600 
square foot addition to enable moving the Police Dept out of their existing space in the Town Hall in 
order to provide them the added space required for both safety and accreditation; this will also free 
up needed space at Town Hall for other departments.  This project was previously studied as part of 
the original proposal for the Safety Complex by the Facilities Committee. 
 
BI2005.004 Town Hall Renovations Research 
FY2009 TBD 
 Once that the Police Dept moves to the Safety Complex, its current space in the Town Hall could be 
renovated to accommodate the growth of other departments.  The CIC recommends that the Facility 
Committee define the scope of the project. 

 

5.7 Highway Department 
 

HI2006.001 Road Upgrades Necessary 
FY2007-FY2012 $60,000 per year 
 The Road Agent proposes spending $60,000 per year for various road upgrade projects.  No specific 
details were provided aside from installing the topcoat on Rocky Pond Rd and starting work on 
North Mason Rd.  It is assumed that priorities will be set based on the pattern of housing 
development. 
 
An area to research is to determine if impact fees can be assessed for road upgrade projects if there is 
a town-wide road plan. 
  
HI2006.002 Department of Public Works Research 
FY2007 thru 2012 $50,000 per year 
The Road Agent proposes that a non-lapsing Capital Reserve Fund be established to provide the seed 
money for a department of public works.  The fund would be used to establish a facility to store 
equipment and provide space for personnel.  The facility could be located on land near the Transfer 
Station. 
 

 HI2003.003 Sidewalks Desirable 
FY2007 thru 2012 $20,000 per year 
 The Brookline Master Plan suggests linking all schools to the nearby area (sidewalks should be 
provided within the radius around a school in which students are required to walk).  The Road Agent 
has allocated money in the budget for the project, however there is no total cost provided for this 
project.  Grants continue to be submitted in an effort to help offset the costs of the project. 
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5.8 Police Department 
 

PDCAR.001 Replace Cruiser 1 Necessary 
PDCAR.002 Replace Cruiser 2 Necessary 
PDCAR.003 Replace Low Profile Cruiser  Necessary 
FY2007 $29,000 
FY2009 $29,000 
FY2010 $58,000 
 The Police Department has replaced cruisers/marked cars every three (3) years (low profile cruisers 
every five (5) years) or when a vehicle has excessive mileage or is rendered unusable.  The current 
replacement schedule identifies Cruiser #1 to be replaced in FY2007 and again in FY2010, Cruiser #2 
to be replaced in FY2009, and the Low Profile Cruiser to be replaced in FY2010.  Cruisers are typically 
replaced when they reach approximately 100,000 miles and are rotated out of active patrol duty and 
used as an unmarked or Chief’s car.  Specifications for the replacement vehicles were not included in 
the department’s CIP proposal but are typically submitted as part of the preparation for the annual 
budget. 
   
PDCAR.005 Replace 4x4 Police Vehicle Necessary 
FY2009 $33,000 
 The Police Department currently operates a 2002 Ford Explorer 4x4.  In last year’s CIP, the Chief 
thought that the replacement could be delayed until FY2011, however the current vehicle is now out 
of warranty and is starting to have mechanical problems.  The current replacement schedule calls for 
this vehicle to be replaced every five (5) years. 

 

5.9 Recreation Commission 
 

The Recreation Department did not submit any projects for this year’s CIP. 
 

5.10 Brookline School District  
 

BS2006.001 CSDA Immediate Classroom Expansion Necessary 
FY2007 $600,000 

 The Educational Specifications Committee formed in June 2006 has determined that four (4) 
classrooms should be added as quickly as possible to the CSDA.  As a result of moving the fourth 
grade from RMMS due to population pressures, CSDA is now operating at its full capacity of twelve 
(12) classrooms, and based on data presented in the report from the Long Range School Planning 
Committee for 2005-2016, the average class size will increase above the desired level of 25 students 
per class without an increase in classroom space for the 2007 school year.  This expansion is 
anticipated to also satisfy the requirements for immediate additional special education space due to 
growth. 

 

BS2003.001 Computer Replacements  Research 
FY2007 thru FY2008 $15,000 per year 
The Brookline School District proposes to replace outdated computer equipment throughout the 
district.  The plan is to continue to use Apple-based computers at the RMMS because of their ease of 
use and to use Intel/Windows-based computers at the CSDA, similar to what is used in the Co-Op 
Middle School.  No documentation was provided describing the quantity of replacement computers, 
unit cost, or specifications.  

 

BS2004.002 Expansion of CSDA Research 
FY2012 $2,013,000 
The Brookline School District proposes to expand CSDA to include a number of additional 
classrooms.  The exact nature of and schedule for the expansion is now undetermined with the 
inclusion of project BS2006.001, the “CSDA Immediate Classroom Expansion”. 
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5.11 Hollis/Brookline Cooperative School District 
 

CO2005.001 Classroom/Cafeteria/Parking Expansion Necessary 
FY2007 $1,400,000 
The Co-Op proposes to expand the High School to add two (2) additional classrooms, expand the 
cafeteria to recover two (2) additional classrooms, and expand parking to support increased staff 
and student populations.  Resolution of the current shortages in these areas is required as part of the 
school’s accreditation process.  This project is similar to the one defeated at the 2006 Co-Op District 
Meeting. 
 
It is anticipated that the net addition of four (4) classrooms should allow any further expansion to be 
deferred to FY2012.  Expansion of the cafeteria will allow the facility to serve 1200 students (the 
anticipated maximum for the facility).  Including the parking expansion as part of the building 
expansion would make it applicable for state building aid. 
 
The cost of the project presented here does not take into account state aid or apportionment. 
 

CO2004.005 High School Classroom Wing Research 
FY2012 $3,500,000 
The Co-Op proposes the construction of an additional wing similar to the one added to the north 
side of the High School in 2000.  This three-story addition to the south side of the current facility 
would add 27,000 square feet of classroom and specialized instructional space.  
 
The cost of the project presented here does not take into account state aid or apportionment. 

 
6 Net Valuation 
 
 Table 4 shows the net valuation without utilities of property in Brookline over the last several 
years.  Between 1994 and 2006, the average annual growth rate was 4.10%.  It should be noted that this 
average does not include the revaluations that took place in 2000 and 2003.  This information can be used 
by the Town in deciding what level of debt it can reasonably carry.  
 

 

 Net Valuation Numerical 
Change 

Change  

1994 $145,188,232 - -  

1995 $151,409,450 $6,221,218 4.28%  

1996 $160,632,984 $9,223,534 6.09%  

1997 $168,033,269 $7,400,285 4.61%  

1998 $176,655,310 $8,622,041 5.13%  

1999 $182,333,164 $5,677,854 3.21%  

2000  $249,309,474 $66,976,310 36.73% * 

2001 $256,884,317 $7,574,843 3.04%  

2002 $268,108,165 $11,223,848 4.38%  

2003 $406,476,988 $138,368,823 51.61% * 

2004 $414,965,696 $8,488,708 2.09%  

2005 $435,787,987 $20,822,291 5.02%  

2006 $451,661,775 $15,873,788 3.64%  
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Ave. Annual Change, 1994-2006, not 
including years 2000 & 2003 

4.15%  

Table 4 - Net Valuation (1994-2006) 
 

Source:  Town Annual Reports 

* NOTE: high increase due to reassessments. 

 
7 Conclusions and Recommendations 
 
The Capital Improvements Committee (CIC) desires to increase predictability and regularity for the 
purpose of evaluating the fiscal impacts of projects. The CIC remains concerned that many of the 
proposed capital projects are not effectively planned far enough in advance. While some departments are 
doing an exceptional job in future planning and some have improved, the CIC is discouraged by the lack 
of commitment from some departments to contribute effectively to the town’s planning process. Without 
better cooperation from these departments, the Town could miss opportunities to collect impact fees that 
would reduce the tax impact of their projects. The CIC is also concerned with the number of projects 
containing only information featuring the final goal of the project (the amount of money requested), with 
little or no background information. Departments that have projects scheduled for implementation in the 
upcoming fiscal year should have all of their planning and project estimates completed (with bid quotes) 
by the time they appear before the CIC. The Selectmen, the Finance Committee and the voters should not 
support projects for the ensuing year without completed estimates. 
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The Capital Improvement Committee makes the following recommendations: 

 
7.1 General 

All departments should develop long-range plans and update them on an ongoing basis to 
anticipate equipment and personnel growth. 
 
Departments should include other depreciable equipment that requires scheduled replacement in 
their CIP submissions (i.e. Town Hall computers). 
 
A sister document to the CIP should be created to track staffing needs for all departments. 
 
The Town should consider establishing Capital Reserve Funds for regular recurring  purchases. 

 

7.2 Ambulance Department 
The Town should  establish a Capital Reserve Fund to be used for purchasing the new Ambulance. 
 

7.3 Conservation Commission 
The CIC rated the FY2007 bonding authority as “Necessary” based more on the necessity of 
providing the bonding authority than the amount.  In the committee’s opinion, a $500,000 authority 
would be “Necessary” while $1,000,000 would be “Desirable” based on the current balance of the 
Land Acquisition Fund.  

 

7.4 Highway Department 
The Highway Department should work on a long term Road, Bridge, and Sidewalk Plan. 
 
The Highway Department should submit the required CIP Project Worksheet(s) and CIP Project 
Requests Summary Sheet in a timely manner.  

 

7.5 Police Department 
The Police Department should investigate rebalancing the vehicle replacement schedule to avoid 
replacing more than one vehicle per year to help even out the tax impact. 

 

7.6 Planning Board 
The Planning Board should consider establishing an Impact Fee for the future addition to the Safety 
Complex for the Brookline Police Dept. 
 
The Planning Board should consider establishing an Impact Fee for the CSDA Immediate 
Classroom Expansion. 
 
The Planning Board should investigate the viability of charging impact fees before an anticipated 
project is started in accordance with RSA 674:21 (V-c). 
 
The CIC should continue to explore additional ways of obtaining complete and timely CIP 
proposals from all departments, including distributing and collecting project worksheets in 
electronic format. 
 
The CIC should update the Capital Improvement Plan Project Worksheet to include both the 
calendar year a project is scheduled to begin and the fiscal year when the project funding is 
required. 

 

7.7 Recreation Commission 
The Recreation Commission should participate in the CIP process. 
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7.8 School Districts 
The Brookline and Hollis/Brookline Co-Op districts should work with the governing School 
Administrative Unit (SAU) 41 to develop consistent student population projections. 

 

7.9 Town Government/Facilities 
A study committee should be formed to research the need for and the process for the creation of a 
Department of Public Works.  
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Appendix A 
TOWN OF BROOKLINE 

CAPITAL IMPROVEMENT PLAN PROJECT WORKSHEET  
 

DEPARTMENT ____________________________________________________  Priority _____ of ______ Projects  

   

PROJECT TITLE ____________________________________________________  Year Scheduled to Begin ____________ 

  

Brief Narrative Justification   

__________________________________________________________________________________ 

(Please attach a clear and detailed description of the project. Include background materials, all relevant materials on the subject of cost 

analysis, and local, state or federal laws and regulations.) 

  

Type of Project                             tnempiuqe ro seitilicaf gnitsixe riaper ro ecalpeR ٱ 

(Primary Purpose) tnempiuqe ro seitilicaf gnitsixe fo ytilauq eht evorpmI ٱ 

(check  NO MORE than two) ytilicaf/level ecivres gnitsixe fo yticapac dnapxE ٱ 

 caf wen edivorP ٱility or service capability 

 noitisiuqca dnaL ٱ 

  

Service Area of Project Impact noigeR ٱ )tcapmi ediwnwot( enilkoorB fo nwoT ٱ 
 doohrobhgieN ٱ tcirtsiD loohcS ٱ 

 teertS ٱ  _____________________ aerA rehtO ٱ 

 

Project Rationale  ot taerht tnenimmi sevomeR ٱpublic health or safety 

(check ALL that apply) seicneicifed ro snoitidnoc dradnatsbus setaivellA ٱ 

  noitatnemelpmi rof etadnam etatS ro laredeF ot sdnopseR ٱ 

 secivres gnitsixe fo ytilauq eht sevorpmI ٱ 

 htworg evres ot yticapac dedda sedivorP ٱ 

 cudeR ٱes long-term operating costs 

  tnemecalper raluger deludehcS ٱ 

 erutidnepxe ro ytilicaf rof dnamed cilbuP ٱ 

 tnemucod gninnalp rehto ro nalP retsaM fo evitcejbo/laog sllifluF ٱ 

  )noitpircsed dehcatta ruoy ni edulcni( sdnuf gnihctam rof elbigilE ٱ 

 

Capital Cost Estimate Impact on Operating Budget, Costs or 

(Itemize as necessary) Personnel Needs (check ALL that apply) 

Dollar Amount in current $ Personnel Requirements:   sesaercnI ٱ   RO     secudeR ٱ 

$___________ Planning / Feasibility Analysis O & M costs:                      sesaercnI ٱ   RO     secudeR ٱ 

$___________ Architecture and Engineering                                             __________________ rehtO ٱ 

$___________ Real Estate Acquisition  

$___________ Site Preparation Source of Funding (check ALL that apply) 

$___________ Construction tegdub gnitarepo nwoT ٱ 

$___________ Furnishings and Equipment tnuocca evreser latipaC ٱ 

$___________ Vehicles gnidnoB ٱ 

$___________ Other  sdnuf gnihctam etatS ٱ 

$___________ Other ihctam laredeF ٱng funds  

$___________ Other  ٱOther ______________________ 

$___________ Other  

 Dollar Cost of Impacts if Known 

$_________ Total Project Cost (+) $ ______________ annually  

 ( -) $ ______________ annually  

 

 Anticipated Useful Life of the Project/Equipment ____________ Years 

 

 

Form Prepared by Title  Date Submitted       /      / 
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BROOKLINE CAPITAL IMPROVEMENT PLAN 

PROJECT REQUESTS SUMMARY SHEET 
 
Department:   
 

 Project Total Cost 2007 2008 2009 2010 2011 2012 

 

Source of Funds * 

1.                   

2.                   

3.                   

4.                   

5.                   

6.                   

7.                   

8.                   

9.                   

10.                   

11.                   

12.                   

 TOTALS                 

 
* Source of funds could be cash/operating budget, capital reserve fund, bonding, etc. 
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